

Report on Procurement of assorted Medical R&D Equipment to Support COVID-19 Diagnostics, Vaccines and Therapeutics Projects plus training of the end users and service maintenance of the equipment for a period of one (1) year (under warranty) under the Presidential Scientific Initiative on Epidemics (PRESIDE), conducted during the Fiscal Year 2020/2021

s/no.	Subject of Procurement	Procurement reference Number	Procurement Method	Name of Supplier	Ownership/ Shareholder Details of the Supplier	Contract Price (UGX)	Beneficiary (Institution/ Individual)	Current Status
1.	VP Stigma High Resolution Field Emission Scanning Electron Microscope – Gold and Carbon Coater and Accessories (FE-SEM) – (Phase 2)	MoSTI/SUPPLS/2020-2021/00004	Direct Procurement	Beautiful Engineering and Equipment Ltd.	Bukenya Guster Augustine – 90 % Kizza Job – 10 %	2,450,500,000	<ul style="list-style-type: none"> Makerere University College of Engineering, Design, Art and Technology and Centre Leader of MAPRONANO ACE - Prof. Kirabira John Baptist 	<p>Contract signature took place on 23rd November, 2020 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to 30th May 2021 to fulfil the contractual obligations.</p>
2.	Assorted Medical R&D equipment by Thermo Fisher (Phase 2)	MoSTI/SUPPLS/2020-2021/00010	Direct Procurement	Africa Biosystems Uganda Ltd.	Africa Biosystems Ltd. – Kenya – 540 Erustus Wilberforce Njuki Nsubuga - 60	647,083,564.97	<ul style="list-style-type: none"> Makerere University – COVAB Uganda Virus Research Institute (UVRI) Joint Clinical Research Centre (JCRC) 	The contract has been performed with all deliveries made to the beneficiary institutions

3.	Assorted Medical R&D equipment by Thermo Fisher and Biorad (Phase 2)	MoSTI/SUPPLS/2020-2021/00006	Direct Procurement	Micro-Haem Scientific and Medical Supplies Ltd.	Akwesigye Cedric – 85 % Dr. James Bruce Kirenga – 15 %	Lot 1: 1,939,938,772.20 Lot 2: 706,321,668	<ul style="list-style-type: none"> • Makerere University – COVAB • Zygen Biotech LTD • Uganda Virus Research Institute (UVRI) • Joint Clinical Research Centre (JCRC) • Busitema University • Natural Chemotherapeutics Research Institute (NCRI) 	<p>Contract signature took place on 30th November, 2020 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to 30th May 2021 to fulfil the contractual obligations.</p>
4.	Assorted Medical R&D equipment by Thermo Fisher and VWR (Phase 2)	MoSTI/SUPPLS/2020-2021/00009	Direct Procurement	Vision Scientific and Engineering Uganda Ltd.	Prem Kishore – 50 Sherin Renitam - 50	Lot 1: 531,712,368.43 Lot 2: 300,663,125	<ul style="list-style-type: none"> • Makerere University – COVAB • Joint Clinic Research Center (JCRC) • Natural Chemotherapeutics Research Institute (NCRI) 	<p>Contract signature took place on 30th November, 2020 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to 30th May 2021 to</p>

							<ul style="list-style-type: none"> • Uganda Virus Research Institute (UVRI) 	<p>fulfil the contractual obligations.</p> <p>So far, all items under LOT 2 have delivered</p> <p>All items under LOT 1 will be delivered by 20th May 2021</p>
5.	Assorted Medical R&D equipment by Eppendorf and Qiagen (Phase 2)	MoSTI/SUPPLS/2020-2021/00008	Direct Procurement	Medfield Solutions (U) Ltd.	<p>Musinguzi Henry – 51 %</p> <p>Elungat Joseph – 49 %</p>	<p>Lot 1: 3,460,836,990</p> <p>Lot 2: 48,000,000</p>	<ul style="list-style-type: none"> • Makerere University – COVAB • Uganda Virus Research Institute (UVRI) • Busitema University • Natural Chemotherapeutic Research Institute (NCRI) • Joint Clinical Research Centre (JCRC) • Zygen Biotech LTD 	<p>Contract signature took place on 30th November, 2020 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to 30th May 2021 to fulfil the contractual obligations.</p> <p>So far, the Supplier has delivered a good number of the items.</p>

6.	Assorted Medical R&D equipment by Shimadzu and Hahanshin (Phase 2)	MoSTI/SUPPLS/2020-2021/00013	Direct Procurement	ESTEC Ltd.	<p>Rashmikant Pranjivan Patel – 199999</p> <p>Estate of the Late Arti Patel Rashmikant – 50000</p> <p>Nilaben Suboodha Radjibhai Patel - 1</p>	956,295,824.25	<ul style="list-style-type: none"> • Makerere University College of Health Sciences 	<p>Contract signature took place on 5th February 2021 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to enable them fulfil their contractual obligations.</p> <p>All the equipment are at Customs (Entebbe) awaiting clearance to enable delivery.</p>
7.	Assorted Medical R&D equipment by Erika and Merck Group (Phase 2)	MoSTI/SUPPLS/2020-2021/00025	Direct Procurement	Kobian Scientific Uganda Limited	<p>Darash Vipin Patel – 30 %</p> <p>Shail Vipin Patel – 30 %</p> <p>Shami Vipin Patel – 30 %</p> <p>Charanadhar M. Patel – 10 %</p>	781,080,000	<ul style="list-style-type: none"> • Uganda Virus Research Institute (UVRI) • Presidential Initiative on Banana Industrial Development/B IRDC 	<p>Contract signature took place on 5th February 2021 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to 5th August 2021 to fulfil the</p>

								contractual obligations.
8.	Assorted Medical R&D equipment by TERUMO BCT (Phase 2)	MoSTI/SUPPLS/2020-2021/00012	Direct Procurement	Konrad Science Ltd.	Nthenya Irene Mutinda – 10 % Mwanza Fredrick Makau – 90 %	633,021,396	<ul style="list-style-type: none"> Joint Clinical Research Centre (JCRC), Lubowa - Entebbe Road 	The contract has been performed with all deliveries made to the beneficiary institution
9.	Assorted Medical R&D equipment by Metler Toledo (Phase 2)	MoSTI/SUPPLS/2020-2021/00014	Direct Procurement	Palin Corporation Ltd.	Rwankote Dean Denis – 90 % Karungi Christine Rwankote – 10 %	212,352,500	<ul style="list-style-type: none"> Makerere University – COVAB Presidential Initiative on Banana Industrial Development (PIBID)/ BIRDC 	The contract has been performed with all deliveries made to the beneficiary institutions
10.	Assorted Medical R&D equipment by Gilson and Thomas Scientific (Phase 2)	MoSTI/SUPPLS/2020-2021/00028	Direct Procurement	Science Logistics Limited	Atukunda Carolynn – 45 Amumpe Allan - 45	639,400,565.32	<ul style="list-style-type: none"> Makerere University – COVAB Uganda Virus Research Institute (UVRI) Joint Clinical Research Centre (JCRC), Lubowa - Entebbe Road 	Contract signature took place on 5 th February 2021 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature Supplier asked for an extension of contract period to 5 th August 2021 to fulfil the contractual obligation.

								So far, some items have been delivered to the beneficiary institutions
11.	Assorted Medical R&D equipment by Brook Automation (Phase 2)	MoSTI/SUPPLS/2020-2021/00026	Direct Procurement	Kentros Holdings Limited	Ondieki Jeremiah Matogo – 999 Akunga Lucas Omariba - 1	145,109,175	<ul style="list-style-type: none"> Joint Clinical Research Centre (JCRC), Lubowa - Entebbe Road 	<p>Contract signature took place on 5th February 2021 and the delivery was to be made in twelve (12) weeks, effective the date of contract signature</p> <p>Supplier asked for an extension of contract period to enable them fulfil their contractual obligations.</p> <p>Items are reportedly at the airport in the UK awaiting to be exported to Uganda</p>
12.	Assorted Medical R&D equipment by Brook Automation (Phase 2)	MoSTI/SUPPLS/2020-2021/00047	Direct Procurement	Medfield Solutions (U) Ltd.	Musinguzi Henry – 51 % Elungat Joseph – 49 %	1,261,065,593.2	<ul style="list-style-type: none"> Joint Clinical Research Centre (JCRC), Entebbe Road Makerere University, MAPRONANO ACE 	<p>Contract signature took place on 25th March, 2021 and the delivery to be made in twelve (12) weeks, effective the date of contract signature.</p>

								Contract performance is on course
13.	Assorted Medical R&D equipment by Biorad (Phase 2)	MoSTI/SUPPLS/2020-2021/00048	Direct Procurement	Micro-Haem Scientific and Medical Supplies Ltd.	Akwesigye Cedric – 85 % Dr. James Bruce Kirenga – 15 %	388,559,807.62	• Makerere University – MAPRONANO ACE	Draft Contract Agreement to be forwarded to Solicitor General's Office for review and clearance